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PO. Box 14241
2001 Mercer Road
Lexington, KY 40512-4241

September 22, 2005

Ms. Beth O’Donnell

Executive Director

Kentucky Public Service Commission
211 Sower Boulevard

P. O. Box 615

Frankfort, KY 40602

Re: Case No. 2005-00239
Dear Ms. O’Donnell:
As part of the Order issued by the Commission in the above referenced case, Columbia
Gas of Kentucky is required to file an updated and actual construction schedule seven
days prior to the start of construction.
Columbia is scheduling construction to begin by the end of September 2005 with an
expected in-service date for the pipeline of December 2005. Construction is not expected
to be considered complete until April 2005 when all clean-up has been accomplished.
If you have questions, please do not hesitate to contact me at 859-288-0242.
Sincerely,

Judy M. iiooper

Director, Regulatory Policy

cc: Anita Mitchell



